

D13 / SOURCE RECORD

Final readiness evidence - staged launch

Synthetic status as of 6 November 2026

This evidence pack supports the revised 9 November bonds-only launch. It is released late in the rehearsal, after the presenter has injected the client change and approved the revised plan. It is not real executed documentation.

Workstream	Fictional evidence receipt
Documentation / IMA	DOC-481: executed-IMA receipt recorded by Legal; schedule reflects D09 restrictions, D11 reporting, and staged launch without derivatives. Signed instrument is not reproduced.
Tax / AML / authority	CMP-442: specialists record completed review, authority confirmation and applicable tax-document acceptance. No automatic tax classification claimed.
Systems / benchmark	SYS-215: account setup and synthetic benchmark mapping reconciled. Financial account created by Appian-to-SFDC integration; no manual duplicate.
Custody / markets	CUS-193: core bond markets open; custody details independently verified by maker/checker; no payment information shown.
Guideline rules	RUL-981: Legal/FI PC-approved rules tested in a sandbox; current ESG and issuer mapping snapshot 6 Nov; initial funding portfolio passes approved tests.
Derivatives	DER-028: disabled for initial launch; staged scope acknowledged by client, Legal, PM and FI PC. Re-enable only via a new signed-off change after actual setup completion.
Portfolio / funding	TRN-661: nine eligible positions USD 170m plus USD 80m cash; reconciliation complete; client/transition/PM acceptance recorded.
Reporting / billing	REP-117 and BILL-051: sample report accepted, service calendar configured, fee tier test and currency/proration setup accepted.

Remaining human control

GCS maker recommends ready. An independent Operations checker must record the final simulated funding-release decision against the current plan. AI cannot attest that signatures, reviews, custody verification or approvals occurred.

D13 / SOURCE RECORD

Final readiness evidence - staged launch | continued

Post-funding rehearsal receipt - 9/10 November 2026

This second page is an event fixture used only after simulated release. FND-DEMO-119 records USD 80m cash and USD 170m in-kind received and reconciled. No transfer is initiated by the demo.

Check	Fictional result
Cash and positions	USD 250m total received; nine securities plus cash reconcile.
Investment restrictions	Current dataset re-screened; no unresolved tobacco/coal flags in accepted assets. Other mandate controls remain governed by approved monitoring.
Derivatives	Trading disabled; follow-up readiness review on/after 16 Nov, no automatic activation.
Client service	First weekly holdings report scheduled 10 Nov; first monthly pack scheduled using configured business-day calendar.
Billing / benchmark	Fee basis and benchmark mapped; first-cycle service review assigned.
Exceptions / handoff	No unresolved blocking demo exception; monitoring owners retained.

Audit and operating boundary

The demo records these as imported synthetic events. It does not connect to a custodian, create a production account, verify actual AML documents or execute a trade.