

D12 / SOURCE RECORD

Late client change request

Message field	Value
From / date	Sofia Keller <sofia.keller@example.com> / 19 October 2026
Subject	Can we bring funding forward to 9 November?

Change request

Our board would like to move launch from 23 November to 9 November 2026, two weeks earlier. Can we still start with FX forwards and interest-rate futures? Please preserve the revised reporting service and exclusions.

Contemporaneous scenario constraint

The setup owner estimates derivatives readiness on 16 November. Custody and core cash-bond setup could support 9 November, but only if the relevant teams and client approve a bonds-only launch and the revised hedge/duration implications. These are scenario estimates, not commitments.

Options the assistant should present

A. Preserve the full mandate on 23 November; re-confirm client date preference. B. Explore 9 November with derivatives deferred; reopen Legal/PM, FI PC, transition, custody and Operations decisions. C. Retain the current plan while seeking an evidence-backed acceleration of derivatives readiness; do not invent an earlier completion date.

For the guided demo choose B. Record client and accountable owner acceptance of the staged mandate; rerun screening and funding controls for the new date. No previous funding approval may carry forward automatically.